
July 3, 2007 Serial Letter: KFM-LET-000289

California Department of Transportation
SFOBB E2T1 Project
333 Burma Road
Oakland, CA 94607

Attention: Pedro Sanchez

Reference: SAS E2/T1 Foundation Project
Caltrans Contract No 04-0120E4
KFM Job No. 364/4347

Subject: NOPC #06-062007 -- -3235

Dear Pedro:

Kiewit/FCI/Manson, AJV (KFM) and its supplier Trans Bay Steel (TBS) have received and reviewed
-3235 regarding Initial Notice of Potential Claim (NOPC) #06-062007.

of a contract
operator training program and NOPC #06-062007.

KFM and TBS have fully complied with the contract in their attempts to negotiate a settlement with
respect to the welder trainee issue. Furthermore, the Department was actively involved in this issue
from the outset and has not been prejudiced by the timing of the NOPC. Therefore, KFM and TBS

to specified

terms of the contract, up to and including arbitration.

to negotiation of Contract Change Order (CCO) 039 as follows:

-2147, KFM LET-214 dated November 1,
2006 replied with an explanation of why proposed CCO-039 was not acceptable and was
being returned un- -2147 did not describe the proposed
CCO- until receiving
SL-2955, dated March 12, 2007.
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-2955 confirms statements made at weekly coordination meetings
that CCO-039 will not be issued and no further discussion with respect to work performed at
TBS is warranted. In response, KFM and TBS explained in KFM LET-258 that issues raised
in negotiations leading up to CCO-039 and in KFM LET-214 had not been addressed by the
Department and requested negotiations be continued.

KFM and TBS filed NOPC #06-062007 on June 20, 2006, five days after meeting with the
Department to review the status of welding operator trainee negotiations. KFM and TBS
were informed at that meeting that the Department does not recognize any contract changes
with respect to changes made by TBS to their tra -

d recognize the validity

settlement of this issue.

Sincerely,
KIEWIT/FCI/MANSON, a JV

<<< ORIGINAL SIGNED >>>

Lee Zink
Project Director

Attachment

cc: file


